New 7-12 Building Biweekly Blitz

Week of October 6th and 13th

Where we are now:

- Academic Wing – completion of slab on grade as of 10/16
- Electrical/plumbing underground in Student Activity Wing
- Continuing to erect block walls
- Mechanical sleeve layout in
- Setting hollow metal door frames

Where we are going:

- Exterior columns
- Slab on grade concrete pours in Student Activity Wing