SKANSKA elevar DESIGN GROUP

New 7-12 Building Biweekly Blitz

Week of January 12th and January 19th



Where we are now:

- Continuing to erect block walls
- Mechanical sleeve layout, electrical/plumbing rough-in
- Overhead and MEP rough-in
- Remaining steel at Level 2 overhang
- Elevated deck pour prep in Academic Wing

Where we are going:

- Steel in Student Activity Wing
- Interior stud wall layout and framing