SKANSKA elevar DESIGN GROUP

New 7-12 Building Biweekly Blitz

Week of August 24th and August 31st



Where we are now:

- Overhead Work
- Low-Voltage Install
- Brick
- Windows/ Storefront
- Paint
- Site Work
- Ceiling Grid
- Conditioning
- Casework
- Flooring
- Roof Skylights

Where we are going:

- Sidewalks
- Gym Equipment
- Plumbing Fixtures
- Doors
- Visual Displays